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The following summarizes the field activities performed by Natural Resource Technology (NRT) on behalf of 
Integrys Business Support, LLC (IBS) at the Crawford Station MGP site:  
 
Task: Pre Removal Site Characterization Activities 
General Description of Work 
Performed: 

NRT conducted the following activities: 
• Preparation of Health and Safety Plan using Multi-Site HASP 

document 
• Call in for location of public utilities (DIGGER) and 

coordination of joint utility meet on May 11, 2011 
• Site meeting (5/11/2011) to coordinate site access with IBS 

personnel and conduct site reconnaissance 
• Advancement of soil borings using GeoProbe equipment on 

May 13, 2011.  Area of investigation was focused on Property 
O located in the far southwest portion of the Crawford Station 
site.  Property is owned by Peoples Gas. 

Sampling Activities Performed: NRT advanced 7 soil borings and collected 8 soil samples for 
laboratory analysis.   
 

• 3 soil samples analyzed for PVOCs (Method 5035/8260), 
PAHs (Method 8270) and TPH (Method 8015M) 

• 4 soil samples analyzed for TPH only 
• 1 soil sample analyzed for waste characterization 

parameters.  Analytes per Waste Management. 
Field Personnel: NRT Oversight and Sampling: Timothy Norris, PG 

GeoProbe Operator: Justin Gotkowski (Cabeno Environmental Field 
Services, subcontractor to NRT) 

Equipment Deployed: Model 6600 GeoProbe rig 
Photoionization Detector 

Field Photos: See attached sheet 
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Work planned for the coming week, May 16 through May 20, 2011 is as follows: 
 

• Advance additional soil borings in the south section of Property A and B (limited to area of site owned by 
PGL and not leased to third party).  Approximately 7 to 10 borings are anticipated.  Field work is 
scheduled for May 17, 2011. 

• Excavate test pits around the proposed Removal Area in an effort to further define the limits of source 
material.  Test pits on Property A&B are scheduled for Thursday May 19, and on Property O on Friday 
May 20.  Test pits will be performed with a rubber tire combination backhoe.  Tecnica Environmental will 
be NRT’s subcontractor for this task. 

• Soil Sampling:  Additional soil samples will be collected for analysis of PVOCs, PAHs and TPH.  One 
additional waste characterization sample is also anticipated. 

 
A weekly field progress report will be issued upon completion of the above referenced investigation activities.  A 
written report summarizing the results of the investigation and including a summary of findings and 
recommendations will be provided at a later date once all field investigation activities are complete and analytical 
data is obtained. 
 
Please feel free to contact us if you have any questions. 
 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
John M. Nardozzi, PE 
Principal Engineer 
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Field Photos: 

 
 
 

 
 
 

 
 

Photo 1:  General Area of Pre-Removal 
Site Characterization.  Southwest portion 
of Property O, looking towards southwest. 
 
Photo Date: 4/6/2011 

Photo 2:  Layout of soil boring CSSP-01 
during field evaluation. 
 
Photo Date: 5/13/2011 

Photo 3:  Layout of soil boring CSSP 02 
during field evaluation 
 
Photo Date: 5/13/ 2011 


